| Project To Do List | Time | Project Deliverables | Date |
|---|---|---|---|
| Write Project Proposal | 1 week | Project Proposal | 10-Oct |
| Create Ontology in OWL | 1 week | OWL Ontology | 17-Oct |
| Write OWL Parser and Visualization Code | 1 week | OWLParser Demo | 24-Oct |
| Collect or Create Data Set<br>Annotate and Integrate Data | 1 week | Data Set Presentation | 07-Nov |
| Design GUI Code | 1.5 weeks | GUI Screen Demo | 17-Nov |
| Design Query and Reasoning backend | 1.5  weeks | Query Testing | 27-Nov |
| Integrate and prepare Final Demo | 1 week | Final Demo | 04-Dec |